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1 Work Performed This Month

Migrated CAS Effort Reporting to FNAL. Expanded scope of reports to
include UF people.
Changed tools to generate pdf files

2 Status of Deliverables

Working on priorities in preparation for reprioritizing the WBS

3 Plans For Next Month

Go to CERN to prepare for pre-challenge production
Go to Pasedena to work on Grid analysis

4 Resources Needed

28 hour days



